ID	Task Name	Duration	Start	Finish	Predecessors
1	Terima DP	1 day	Thu 2/24/22	Thu 2/24/22	
2	Persiapan Coding	3 days	Fri 2/25/22	Tue 3/1/22	1
3	Data Collecting	21 days	Wed 3/9/22	Wed 4/6/22	2
4	Merger Data	10 days	Thu 4/7/22	Wed 4/20/22	3
5	Pembuatan Form Admin	10 days	Wed 3/2/22	Tue 3/15/22	2
6	Pembuatan Modul	10 days	Thu 4/21/22	Wed 5/4/22	9
7	Pembuatan Modul Ujian	20 days	Wed 3/16/22	Tue 4/12/22	5
8	Trial & Error Test	1 day	Thu 5/5/22	Thu 5/5/22	6
9	Malware Invasion	7 days	Wed 4/13/22	Thu 4/21/22	7



Project: PAIT Project
Date: Sun 4/3/22

Task
Split
Milestone
Summary
Project Summary
Inactive Task
Inactive Milestone
Inactive Summary
Manual Task
Duration-only
Manual Summary Rollup
Manual Summary
Start-only
Finish-only
External Tasks
External Milestone
Deadline
Progress
Manual Progress



Project: PAIT Project
Date: Sun 4/3/22

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	



Project: PAIT Project
Date: Sun 4/3/22

Task	Inactive Summary	External Tasks
Split	Manual Task	External Milestone
Milestone	Duration-only	Deadline
Summary	Manual Summary Rollup	Progress
Project Summary	Manual Summary	Manual Progress
Inactive Task	Start-only	
Inactive Milestone	Finish-only	